

2E Phase 2 Documentation

Status: At the moment, our implementation is mostly complete. We pass 121/122 tests, with the only test that is failing related to not having arithmetic order of operations implemented fully.

Questions/Concerns: We do not have any questions or concerns for the TAs to address.

Team Dynamics: Each member of the team has made significant contributions to the overall design of our compiler so far. We used Julius's parser for our base, and Julius and Adriano implemented most of the symbol table. All members worked together on implementing the various semantic checks, but the majority of the scaffolding was done by Julius and Adriano. Matt contributed to the initial type propagation checker and tests for it. Noah implemented some of the output formatting and helpful refactoring. The main issues we had as a team with this phase was meeting irregularly and not starting early enough; to resolve these in the future, we aim to meet more often in shorter bursts so that everyone can stay on the same page easier, and to address any debt from this phase and start phase 3 as early as possible.